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Following discussions wi
n 29 September, I advised
schedule is acceptable to SSS.
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MEMORANDUM FOR THE RECORD

SUBJECT: Movable Shelving

1. On 28 September, I was contacted b
RECD/OL, regarding further contact betwee
shelving contractor) and

ached betwe
i1l receive , Oor contract changes and w not be
penalized for failure to adhere to schedule. In this connection,

ad sought $23,000 as compensation for contract changes
(a. additional concrete, b. pouring concrete, c. alignment of GFE
shelving, d. correction of tracks).

2. _roposed a new schedule for completion which
has been passed to us thzoug: [
That schedule is:

Completion of sections through #8 by 15 October 1971

(movable

Completion through section 14 by 29 December 1971 (this
will complete the first wing)

Completion through section 22 by 7 April 1972 (this will
complete the old wing and the job)
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